

Project Planning

Phase	Activities	Expected Outcome
1. Requirement Analysis	Identify problems in the existing medical diagnosis centre process, understand patient and staff needs, and define system requirements.	Clearly defined project requirements.
2. Ideation & Planning	Brainstorm possible solutions for managing patient registration, appointments, diagnostic tests, reports, and notifications.	Selected automated medical diagnosis centre solution.
3. System Design	Prepare problem-solution fit, user stories, data flow, system architecture, workflow design, and technology stack.	Complete system design.
4. Service Catalog Development	Create the Medical Diagnosis Request catalog item and configure the required variables for patient and diagnostic details.	Functional diagnosis request form.
5. Application & Data Setup	Create tables, fields, and records for patient details, appointments, diagnostic tests, and reports.	Structured data storage.
6. Workflow Automation	Build the Flow Designer workflow to automate diagnosis requests, test assignment, status updates, and request processing.	Automated diagnosis workflow.
7. Test Assignment & Processing	Assign diagnostic tests to the appropriate staff and update the request based on the test processing status.	Organized diagnostic test processing.
8. Notification Setup	Configure notifications for appointment confirmation, test status, report availability, and request updates.	Timely communication with patients and staff.
9. Testing & Validation	Test the complete system using sample patient requests and verify forms, data, workflows, and notifications.	Validated and functional system.
10. Deployment & Closure	Review the completed system, resolve issues, and finalize the medical diagnosis centre workflow.	Completed Medical Diagnosis Centre Management System.

Project Planning Flow

Project Planning

**Requirement Analysis → Ideation & Planning → System Design → Service Catalog Development →
Application & Data Setup → Workflow Automation → Test Assignment & Processing →
Notification Setup → Testing & Validation → Deployment & Closure**